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U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION REPORT 

Portage Creek Area - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #35 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Borries, U.S. EPA 
Jason El-Zein, U.S. EPA 
John Maritote, U.S. EPA 
Mike Ribordy, U.S. EPA 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Debbie Jung, City of Kalamazoo 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valincia Darby, Department of Interior 
Mark Johnson, ATSDR 

From: 

Date: 

Reporting Period: 

Craig Thomas, On-Scene Coordinator 

9/13/2013 

8/31/2013- 9/13/2013 

1. Introduction 

1.1 Background 

Site Number: 059B05 

D.O. Number: 0087 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: NPL 

Mobilization Date: 9/26/2011 

Demob Date: 

CERCLIS ID: MID006007306 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S5-09-05 

7/5/20.11 

Time-Critical 

Removal Action 

05 

8/30/2011 

NA 

Yes 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See POLREP #1 
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1.1.2.1 Location 
See POLREP #1 

1.1.2.2 Description of Threat 
See POLREP #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See POLREP #1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Excavation of contaminated sediments is underway in SA1 A, with excavation completed in grids SA1 A-1 
& 2. Weather permitting, it is anticipated that excavation and backfilling of SA1A could be completed by 
the end of the month. 

2.1.2 Response Actions to Date 

From August 31 to September 13, EPA and ERRS contractors conducted the following activities: 

Site Activities - John Street Staging Area 
- Treated 8,908 gallons of potentially contaminated contact water in EPA's mobile wastewater treatment 
plant, for a total of 1,095,584 gallons treated to date; 
- Received contaminated sediments excavated from SA1A; 
- Conducted work area perimeter air monitoring for dust. 
Site Activities - SA1A 
- Excavated contaminated sediments from grids SA1A-1 and SA1A-2; 
- Completed backfilling of base layer in grids SA1A-1 and SA1A-2; 
- Received and stockpiled aggregrates to support backfilling operations; 
- Loaded out contaminated sediments for transport to John Street staging area; and 
- Conducted work area perimeter air monitoring for dust. 

GRID TOTAL ESTIMATED EXCAVATION DEPTH (in) 

FINAL 
CONFIRMATION 

PCB RESULT 
(mg/kg) 

SA1A-1 62 0.82 
c;A4-A 0 T D D 
O n 1rv-c. i D U 

ND: non-detect dup: duplicate sample location TBD: to be determined 

- Project Management Activities 
- Continued weekly progress meetings with City of Kalamazoo, including property owners upon request; 
- Established alternative parking area for flag retirement event scheduled in Rose Park for September 
14; 
- Solicited quote for replacement of removed sections of KRVT boardwalk behind Rose Park; 
- Conducted landscaping maintenance & irrigation in Rose Park; and 
- Continued development of site specific restoration plans for SA1 A. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
See POLREP #1 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

TSCA contaminated 
sediments 

solidified sediment none N/A disposal Wayne Disposal, 
Belleville, Ml 
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Non-TSCA solidified none N/A disposal C&C Landfill, 
contaminated sediment Marshall, Ml 
sediments 

2.2 Planning Section 

Removal activities anticipated to take place from September 14 to September 27 include the following: 

Site Activities - John Street Staging Area 
- Continue treatment of contact water from the staging pad sump with mobile wastewater treatment plant; 
- Receive contaminated sediments excavated from SA1A; 
- Begin load out and transfer of contaminated sediments to approved disposal facilities; and 
- Conduct work area perimeter air monitoring for dust. 

Site Activities - SA1A 
- Complete excavation of contaminated sediments from grids SA1A-3 to SA1A-9; 
- Receive and stockpile aggregates for support backfilling operations; 
- Backfill excavated grids SA1A-3 to SA1A-9 with rock according to Restoration Plan; 
- Solidify and load out contaminated sediments for transport to John Street staging pad; and 
- Conduct work area perimeter air monitoring for dust. 

Project Management Activities 
- Continue weekly progress meetings with City of Kalamazoo, including property owners upon request; 
- Continue weekly landscaping maintenance & irrigation in Rose Park; and 
- Finalize site specific restoration plans for SA1A and bypass pump staging pad in SA1B. 

2.2.1 Anticipated Activities 
See POLREP #2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
None 

2.3 Logistics Section 

The current resources present on site during this reporting period include: 

- Office trailers 
- Portable restrooms & hand-washing stations 
- Portable generators 
- Submersible pumps 
- Equipment storage container 
- ERRS work crews and subcontractor work crews 
- START sampling contractor 
- Security subcontractor personnel 
- Heavy equipment 
- Water truck 
- Street sweeper 
- Mixing box 
- Frac (water) tanks 
- Pressure wash trailer 
- Bypass pumps & piping 
- Sheet piling 
- Mobile wastewater treatment plant 
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- Monitoring Equipment 
- Traffic control structures & roadway signage 
- Mobile light towers 

2.4 Finance Section 

2.4.1 Narrative 
See table 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

ERRS - Cleanup Contractor $13,300,000.00 $9,547,973.00 $3,752,027.00 28.21% 

TAT/START $500,000.00 $428,335.00 $71,665.00 14.33% 

Intramural Costs 

Total Site Costs $13,800,000.00 $9,976,308.00 $3,823,692.00 27.71% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site 
personnel. All new personnel, including sub-contractors, are provided a site orientation and safety 
briefing. Safety meetings are held each morning with all site workers. 

2.6 Liaison Officer 

Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties. 

A tour was provided for 8 staff from the MDEQ Kalamazoo District Office on September 11. 

2.7 Information Officer 
See Section 2.6 
2.7.1 Public Information Officer 
See Section 2.6 

2.7.2 Community Involvement Coordinator 
Don DeBlasio- U.S. EPA 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
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Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 
Redevelopment Department 

Bronson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 

U.S. EPA - 3 
START contractor (Weston Solutions) -1 
E R R S contractor (Environmental Quality Management, Inc) - 12 
Fulton Trucking - 4 

TOTAL PERSONNEL = 20 

5. Definition of Terms 

C&D - Construction and Demolition (waste) 
E R R S - Emergency and Rapid Response Services 
FOSC - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 
HASP - Health and Safety Plan 
mg/kg - milligrams per kilogram 
mg/m3 - milligrams per cubic meter 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NOAA - National Oceanic and Atmospheric Administration 
NPL - National Priorities List 
NRDA - Natural Resource Damage Assessment 
PCB - polychlorinated biphenyl 
ppm - parts per million 
PRPs - Potentially Responsible Parties 
RTK G P S - Real Time Kinematic Global Positioning System 
SA-^SIope-Area 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
See the project website at http://www.epaosc.orq/portaqecreekarea. 

6.2 Reporting Schedule 
The next POLREP will be generated on September 27. 

7. Situational Reference Materials 

See the project website at http://www.epaosc.org/portaqecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.epa.gov/Reqion5/cleanup/kalproiect/index.htm. 
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